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(Dollars in Thousands) Annual
STIP Support Expenditures* Actual Plan Earned Plan
Environmental 58,239$       45,509$       40,913$        45,509$      
Design 78,983         126,243       85,142          126,243      
Right of Way 23,696         28,990         18,835          28,990        
Construction 83,038         94,567         65,953          94,567        
STIP Support Expenditures 243,956$     295,309$     210,843$      295,309$    

(Dollars in Thousands) Annual
SHOPP Support Expenditures* Actual Plan Earned Plan
Environmental 37,028$       14,696$       19,638$        14,696$      
Design 143,611       86,452         144,843        86,452        
Right of Way 11,592         15,008         10,629          15,008        
Construction 116,279       73,404         81,896          73,404        
SHOPP Support Expenditures 308,510$     189,560$     257,006$      189,560$    

(Dollars in Thousands) Annual
Combined STIP/SHOPP Support* Actual Plan Earned Plan
Environmental 95,267$       60,205$       60,551$        60,205$      
Design 222,594       212,695       229,985        212,695      
Right of Way 35,288         43,998         29,464          43,998        
Construction 199,317       167,971       147,849        167,971      
Combined STIP/SHOPP Support 552,466$     484,869$     467,849$      484,869$    

Advanced Annual
STIP Milestones Achieved Actual Plan Deliveries Plan
Environmental Document 40 90 0 90
Ready to List (RTL)** 86 98 5 98
Construction Contract Acceptance 42 78 1 78
STIP Milestones Achieved 168 266 6 266

Advanced Annual
SHOPP Milestones Achieved Actual Plan Deliveries Plan
Environmental Document 186 164 4 164
Ready to List (RTL)** 261 278 22 278
Construction Contract Acceptance 215 244 23 244
SHOPP Milestones Achieved 662 686 49 686

Advanced Annual
Combined Milestones Achieved Actual Plan Deliveries Plan
Environmental Document 226 254 4 254
Ready to List (RTL)** 347 376 27 376
Construction Contract Acceptance 257 322 24 322
Combined Milestones Achieved 830 952 55 952

*    Planned and actual expenditures against SHA funding only.  Includes OH and storm damage.  Excludes seismic 
     and toll.  Subject to final year-end closing of TRAMS in December 1999.
**  This number represents the capital improvement projects that Caltrans is developing to deliver the programmed  
     commitments.

Year To Date

Year To Date

Year To Date

Year To Date

Year To Date

Year To Date
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$$ STIP 96/97 FY 97/98 FY 98/99 FY 99/00 FY

PLANNED 401$      383$      375$      731$      
DELIVERED 356$      345$      362$      651$      
ADVANCES 150$      116$      17$        84$        

$$ SHOPP 96/97 FY 97/98 FY 98/99 FY 99/00 FY

PLANNED 395$      644$      773$      1,273$   
DELIVERED 341$      587$      669$      1,218$   
ADVANCES 34$        107$      280$      134$      

$$ COMBINED 96/97 FY 97/98 FY 98/99 FY 99/00 FY

PLANNED 796$      1,027$   1,148$   2,004$   
DELIVERED 697$      932$      1,031$   1,869$   
ADVANCES 184$      223$      297$      218$      

$$ OTHER 96/97 FY 97/98 FY 98/99 FY 99/00 FY

DELIVERED 544$      828$      814$      742$      

$$ TOTAL 1,424$   1,983$   2,142$   2,829$   

## STIP 96/97 FY 97/98 FY 98/99 FY 99/00 FY
PLANNED 54 50 59 95
DELIVERED 49 41 54 86
ADVANCES* 7 11 6 6

## SHOPP 96/97 FY 97/98 FY 98/99 FY 99/00 FY
PLANNED 181 248 190 272
DELIVERED 169 225 172 261
ADVANCES* 18 32 67 32

## COMBINED 96/97 FY 97/98 FY 98/99 FY 99/00 FY
PLANNED 235 298 249 367
DELIVERED 218 266 226 347
ADVANCES* 25 43 73 38

## OTHER 96/97 FY 97/98 FY 98/99 FY 99/00 FY
DELIVERED 257 518 486 477

## TOTAL 475 784 712 824

* Future Year advanced projects not included in  ## TOTAL’s

CAPITAL PROJECTS PROGRAM
Capital Projects Delivery Trends

STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY
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Programmmed Project Delivery

CAPITAL PROJECTS PROGRAM
Capital Projects Delivery Trends
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INTERCITY RAIL
CTC Quarterly Report - Q4 FY 99/00

RIDERSHIP Actual
Average 

Daily

 Plan 
Projection 

#
Percent 

Difference
    July 1999 thru June 2000
        CAPITOL 684,334 1,870 648,000 6%
PACIFIC SURFLINER (all serv.) * 1,567,318 4,282 1,705,000 -8%
        SAN JOAQUIN 671,295 1,834 729,000 -8%
   99/00 Totals 2,922,947 7,986
    July 1998 thru June 1999
        CAPITOL 515,768 1,413
PACIFIC SURFLINER (all serv.) * 1,563,275 4,283
        SAN JOAQUIN 680,687 1,865
    98/99 Totals 2,759,730 7,561

Actual Results Business Plan Projection #
FINANCIAL PERFORMANCE   
(Dollars in Thousands) Revenues Expenses

Farebox 
Ratio ** Revenues

Percent 
Difference

Farebox 
Ratio 

    July 1999 thru June 2000
        CAPITOL 8,546$     25,051$   34% 6,897$    24% 32%
PACIFIC SURFLINER (all serv.) * 26,903$   56,264$   48% 23,425$  15% 45%
        SAN JOAQUIN 18,062$   41,820$   43% 15,686$  15% 44%
    99/00 Totals 53,511$   123,135$ 43%
    July 1998 thru June 1999
        CAPITOL 6,940$     22,344$   31%
PACIFIC SURFLINER (all serv.) * 25,151$   62,121$   40%
        SAN JOAQUIN 16,496$   37,270$   44%
    98/99 Totals 48,587$   121,735$ 40%
*    Includes State-supported and Amtrak (basic system) share of all trains 

**  Total Farebox (revenue/expense) Ratio is the average for all three corridors

#   Reflects combination of projections for Federal Fiscal Year 1998-99 (for July-September) and

     Federal Fiscal Year 1999-00 (for October - June 2000)
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INTERCITY RAIL
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Buoyed by a strong spring, the Pacific Surfliners (formerly the San Diegans) finished the 1999/2000 
Fiscal Year with a slight ridership increase, compared to the prior year.  Although ridership for the entire 
year failed to meet the Business Plan projection, the gap narrowed in recent months, and the route 
continues to be the second busiest in the Amtrak system.  The first set of new bi-level Surfliner cars was 
introduced on the line in June, replacing some of the oldest rail equipment in the State.  As additional 
trains are re-equipped in the coming months, the attraction of the new cars should help keep ridership on 
an upswing.

The San Joaquins experienced a ridership upswing in June 2000, and total ridership for the 1999/2000 
Fiscal Year was down only 1.4% from the prior year.  The Burlington Northern Santa Fe's programmed 
maintenance blitz in January 2000, which closed the line between Stockton and Fresno for two weeks, 
was a major factor in the FY decline.  Last year's closure south of Fresno was much less disruptive.  As 
with the Pacific Surfliners, ridership for the entire year failed to meet the Business Plan projection, but 
the gap was also narrowed in the fourth quarter.  The route's ridership continues to be impacted by the 
performance of the new fifth train.  This is not expected to improve until completion late this year of the 
Sacramento-Stockton track upgrade, which will allow for more attractive  schedule times at Sacramento.                                                                                   

Bakersfield's impressive new Amtrak station was opened July 4th, replacing an inadequate temporary 
facility that had been in use for over a decade.  Located close to the city's convention center and arena, 
the station should make San Joaquin train travel much more attractive in the Bakersfield area, and the 
extensive bus transfer operations (to and from southern California) will function much more efficiently.                                                                                          
                                                                                                                                                                  
Revenues for the Fiscal Year (July through June) on the two State-administered routes were significantly 
higher this year than last year.  Coupled with very favorable changes in operating expenses, this yielded 
a three point improvement in the combined fare-box ratio from 40% in 1998/99 to 43% this year.  
Expenses on the Pacific Surfliner route dropped 12%, while on the San Joaquin route the 25% increase 
in number of trains (from four round trips to five) was accompanied by an expense increase of only 11%.  
The Pacific Surfliner's' farebox ratio continues to exceed its Business Plan projection, while the San 
Joaquins' farebox ratio is only slightly below it's projection.

Thanks to the service expansion to seven daily round trips in February 2000 (and to six round trips the 
previous February), ridership on the Capitols in Fiscal Year 1999/2000 increased by 32.7%  over the prior 
year.  During the fourth quarter the Capitols surpassed the San Joaquins as the fourth busiest rail 
corridor in the entire Amtrak system.  Much of this increase has come from growth in regular short-
distance riders, as evidenced by 37% of total riders using multi-ride tickets.  For the July thru June 
period, revenues and expenses were both up compared to 1998/99, again reflecting the higher level of 
service this year.  The farebox ratio increased 3 points to 34%, which is two points better than the 
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CTC Quarterly Report - Q4 FY 99/00
Appropriation vs. Program/Allocation

Objective:     To identify the uncommitted State and Federal 1999/2000 Budget Authority           

                       as a means of gauging the impact of proposed policy decisions or the 

                       capacity to advance and amend projects into the 1999/2000 Program Year.           

Measure:       The appropriation level is consistent with the enacted 1999/2000 Budget.
                        Allocations represent CTC votes, emergency project funding (G-11) and 
                        project allocations processed under the Department's delegated authority.         

Result:          Currently, sufficient Budget Authority exists to fund the current program 
                       levels.  However, the Department intends to exercise its authority to realign 
                       the appropriations in order to increase the Mass Transit appropriation.

Background:

l Due to the timing of the Governor's Budget development, appropriation levels are built
      nine months prior to the enactment of the budget, as such discrepancies between   
      the appropriation and program will exist. 

l   The 1999/2000 appropriation is based upon the 1998 STIP and SHOPP Program
      levels as of October 1998 plus a contingency for potential project advancement and 
      emergency projects.  The reported program levels are a point in time measurement
      and subject to change on a monthly basis due to project amendments and deletions. 
      The Department, with Commission approval, has the authority to realign its budget 
      consistent with changes in program levels.  At the end of the fiscal year, planned 
      reservation of budget authority is required to fund potential cost overruns, project 
      granted a waiver from the Commission, etc.  Unused authority will revert to the fund
      of origin to be used in future budgets.

l   Allocations represent project specific votes net of savings and/or cost increases
      (G-12), "lump sum" allocations to fund specific activities (Right of Way, Direct 
      Subventions), and emergency project funding.

BUDGETS PROGRAM
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To identify the uncommitted State and Federal 1999/2000 Budget Authority           

capacity to advance and amend projects into the 1999/2000 Program Year.           

allocations processed under the Department's delegated authority.         

Analysis:
l    Currently, a total of $272.5 million in uncommitted budget authority exists to fund project 
       amendments, potential cost overruns, project advancements, and emergency projects.  The
       overall decrease in uncommitted budget authority from the 3rd Quarter was due to projects 
       such as the $65 million advanced Capital Outlay project near Mojave.  The programmed 
       amounts for Mass Transportation and Local Assistance have also increased, which, in 
       combination with the Capital Outlay projects, account for the reduction of uncommitted    
       budget authority.

l    An increase of approximately $91 million in the Capital Outlay program level from the previous 
      quarter was due to new project amendments, project advancements, and G-12 resolution 
      activities.

l   An estimated budget authority deficit of $90 million exists in the Mass Transit program as of 
     June 30, 2000.  However, not all programmed projects were delivered before June 30. 

l   The increase in the Local Assistance budget authority from the previous quarter is due to an
      approved Budget Revision in the amount of $76 million, and also due to a pending budget
      revision in the amount of $40 million, transferring funds from Capital Outlay to Local Assistance.

l   The uncommitted reserve is mainly due to changes in program levels.

BUDGETS PROGRAM
CTC Quarterly Report - Q4 FY 99/00

1999/2000 Appropriation vs Program/Allocation
3rd Quarter ending June 30, 2000

(1000s)

$0

$500,000

$1,000,000

$1,500,000

$2,000,000

$2,500,000

$3,000,000

Mass Transportation Local Assistance Capital Outlay

1999/00 Budget Authority 1999/00 Program Allocations

Page 16



APPENDIX



Completed 
Contract EA's 

with claims 
on 9/96

Current 
Contract 
Allotment 
in dollars       
$(1000)

Dollars 
paid in 
claim 

resolution       
$(1000)

Dollars 
claimed in 
arbitration           

(Prayer 
amount)    
$(1000)

Update/Status

Claim dollars 
paid from 

contingency 
balance fund       

$(1000)

Claim 
Resolution 
Completed

1 07-007394 707 118 257 Arbitration closed by Contractor 1/97 0 Yes
2 07-007444 12,316 1,555 1,886 Arbitration 1,300 No
3 07-007574 1,260 30 0 Chief Engineer determination 0 Yes
4 07-007604 19,176 3 1,327 Arbitration decision Memo 10/21/97 0 Yes
5 07-060104 37,409 19,566 19,566 Arbitration decision Memo 5/14/98 10,709 Yes
6 07-060234 19,893 1,896 1,142 Arbitration decision Memo 7/21/98 1,301 Yes
7 07-060244 82,970 6,624 1,350 DRB Settlement 0 Yes
8 07-060284 136,804 239 0 District Settlement 0 Yes
9 07-060324 35,775 3,295 0 Chief Engineer determination 0 Yes

10 07-060334 73,995 446 10,677 Mediation determination 3,460 Yes
11 07-060354 24,559 415 2,977 ARBITRATION 150 Yes
12 07-060374 82,656 0 0 Chief Engineer determination 0 Yes
13 07-060384 83,737 43 0 Chief Engineer determination 0 Yes
14 07-110244 3,435 963 0 Chief Engineer determination 800 Yes
15 07-113284 704 79 0 Chief Engineer determination 0 Yes
16 07-114224 1,814 696 0 Legal Settlement Agreement 175 Yes
17 07-114244 1,767 253 0 Chief Engineer determination 219 Yes
18 07-114254 1,753 625 0 Chief Engineer determination 0 Yes
19 07-114284 2,028 334 0 Chief Engineer determination 280 Yes
20 07-118144 10,364 471 0 Chief Engineer determination 105 Yes
21 07-118164 1,198 208 0 Chief Engineer determination 171 Yes
22 07-118184 1,851 134 0 Chief Engineer determination 54 Yes
23 07-119954 1,661 28 0 District Settlement 0 Yes
24 07-112584 3,746 1 0 District Settlement 0 Yes

Total $641,578 $38,022 $39,182 $18,724

25 07-118174 (1) 1,943 328 0 Chief Engineer determination 215 Yes
26 07-118194 (1) 1,380 320 0 Legal Settlement Agreement 325 Yes
27 07-119994 (1) 9,645 874 528 Arbitration Settlement 874 Yes

MTA Totals $12,968 $1,522 528 $1,414

TOTALS $654,546 $39,544 $39,710 $20,138

Note: Contingency balance of corridor fund:
(1) 100% funded by MTA - (MTA not contributing money)    Original contingency fund balance 23,261
      In addition, MTA has not contributed funds on several    Dollars paid from fund 20,138
      projects, including 07-007604 (approx. $2.5 million).    Balance of contingency fund $3,123

Century Freeway (Route 105) tracking of CTC Resolution G-96-22
The Department is authorized by G-96-22 Resolution to consolidate the available contingency balances on 
the Century Freeway (Route 105) corridor projects for purposes of resolving claims within the corridor.  The 

following chart reports the claims settled and paid utilizing this authority. 

APPENDIX

CONSTRUCTION PROGRAM
CONTRACT ADMINISTRATION AND CLAIMS EXPOSURE 

CTC Quarterly Report - Q4 FY 99/00
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Capital Spending Plan FY 99/00

Original Major Projects with R/W: 

Project *** Sum of *Orig Sum of 

Dist EA(s) Cty Rte Description CERT PPNO 1Qtr 2Qtr 3Qtr 4Qtr Qtrs Est 1Qtr 2Qtr 3Qtr 4Qtr Qtrs Comments

04 228921 CC 4 WEST OF SYCAMORE AVE. NA 0172F 0 0 0 0 0 4,000 0 1,284 0 355 1,639

04 133331 SF 80 WEST APPROACH TO BAY BRIDGE N 0572B 0 0 2,000 1,760 3,760 3,760 6 0 3,638 495 4,139 SEISMIC RETROFIT 

04 0T1411 SOL 37 FRM NAPA RVR BRIDGE N 5201/A 0 50 3,000 4,800 7,850 7,850 1 24 1,197 4,173 5,395

06 342421 FRE 180 CHESTNUT TO CLOVIS AVE N 0090E 500 20 4,000 1,000 5,520 7,012 558 18 210 683 1,469

06 243400 KER 58  MOJAVE BYPASS Y 258 500 500 5,000 273 6,273 6,273 143 337 2,482 276 3,238  

07 4F6901 LA 1 MALIBU  LAS FLORES CYN ROAD N 2263 53 0 0 0 53 1,628 53 48 29 727 857 Design chg deleted large parcel

07 1721U1 LA 30 SAN DIMAS CANYON ROAD Y 2022C 1,900 1,000 1,000 2,000 5,900 12,908 2,270 3,109 1,373 2,128 8,880

07 117041 VEN 1 PLEASANT VALLEY RD OVERCROSS Y 1157M 0 186 1,000 2,000 3,186 3,186 1 11 0 3,892 3,904

07 104951 VEN 101 CAMARILLO FRM CALLEGUAS CRK N 1205T 0 1,000 1,000 2,700 4,700 7,604 4 216 601 2,003 2,824

08 Various SBD 30 E. OF SAN BERNADINO CO. LINE Y various 3,918 7,115 7,778 3,139 21,950 23,592 4,066 1,123 5,056 12,274 22,519

10 340411 TUO 108 WEST OF SANGUINETTI OVERHEAD N 021A 862 2,000 4,778 6,965 14,605 13,812 867 2,297 6,961 4,306 14,431
1993U1 & NEAR EL CENTRO; Y 43H &

199341 NORTH OF WORTHINGTON RD 44D

11 0301U1 SD 5 NORTH OF GENESEE AVENUE Y 0129X 1 2 3,800 4,804 8,607 8,108 0 0 3,211 1,927 5,138

11 172821 SD 56 EAST OF CARMEL COUNTRY RD. N 0271E 0 0 6,000 8,000 14,000 3,023 0 0 0 0 0 Local Project

001931 & SD NEAR LEMON GROVE N/A 382K &

0019U1  382F

TOTAL 9,861 25,173 42,556 41,181 118,771 125,035 11,176 12,505 27,441 42,998 94,120

2,864 2,864 2,864 2,864 11,456 24,117 13,372 2,480 14,945 5,234 36,031

12,725 28,037 45,420 44,045 130,227 149,152 24,548 14,985 42,431 48,187 130,151

0 APPV'D STIP/SHOPP AMENDMENTS

01 378001 MEN 1 NEAR FORT BRAGG Y 0154R 0 1,000 0 0 1,000 none 0 0 0 0 0 SHOPP 98H-64 - 6/28/99

05 016171 MON 101 NEAR PRUNEDALE 058J 334 3,129 344 105 3,912 4,548 334 1,737 1,918 21 4,010 STIP 98S-0058J

07 122401 LA 10 FROM ROUTE 57 TO SAN BERN Y 0315P 0 2,000 2,000 2,500 6,500 none 66 0 0 948 1,014 STIP 98S-54 11/3/99

07 126491 LA 30 IN CLAREMONT/THOMPSON CK Y 422 0 300        0 3,199 362 669 4,230 STIP PENDING

09 295300 INY Var. MITIGATION LAND N -- 0 0 4,500 0 4,500 none 0 0 0 0 0 STIP 98S-40 7/14/99

11 010611 SD 52 IN SANTEE N 260 564 1,315 1,316 1,316 4,511 none 0 0 0 3,829 3,829 FTIP AMENDMENT APPV. 2/00

12 09430K RIV L5730 SO. REGION LAB Y 2108 3,350 0 0 0 3,350 none 3,360 0 0 0 3,360 SHOPP 98H-63 6/11/99

TOTAL 4,248   7,444 8,160   3,921   23,773 4,848     3,760 4,936 2,280 5,467 16,443

GRAND TOTAL 16,973 35,481 53,580 47,966 154,000 154,000 28,308 19,921 44,711 53,654 146,594

Project delivered late last FY This project to be added as part of the original 15 major projects

1,353 841 233

** Quarterly Spending Plan Actual Spending

11,600 2,000 2,383 17,983

4,394

11 IMP 111 2,000

Dollars in Thousands

** (Revised in Oct 99)       * ( Prepared in May 99)

16,23317,885

3,454

2,180 2,685 1,842 9,526

1,0274,38411 125 127 1,700 1,200

Projects Augmenting Original Major Projects with R/W 

Other  Major Projects with R/W:

TOTAL 

1,357

Appendix - Right of Way Page  A - 2



 4th Quarter 1999/2000 Fiscal Year
Environmental Phase Projects Delayed Outside Fiscal Year

Type of
Environmental

District County Route PM Document Project Description Reason for Environmental Delay

3 Yuba 70 R0.6 EIR Near Marysville - Bear River to McGowan Road - 2 
lane expressway to 4 lanes.  

Delivery of PAED delayed due to lengthy NEPA/404 MOU coordination 
with partnering agencies.  DED circulated to public late 1999.  Selection of 
preferred alternative not accomplished until January 2000.  Additional time 
required to conform environmental impacts associated with preferred 
alternative and complete consultation with regulatory agencies (USFWS, 
NMFS, CF&G).  Current PA&ED target is 2/01.  Target for FEIR - 2/01.  
EPA concurrence on the selected project alternative has not been given as 
required by NEPA/404 MOU.

3 Sutter 99 8.7 ND Near Yuba City - Route 70 Junction to East 
Nicholas Road - widen to 4 lanes.

3 Sutter 99 16.4 ND Near Yuba City - Central Avenue to Garden 
Highway - widen to 4 lanes.

4 San Mateo 1 36.6 EIR Between Montara and Pacifica (Devils Slide 
Bypass) - Bypass tunnel with approaches

Target for EIR is 6/00

4 Marin 101 7.9 EIR San Rafael - Sir Francis Drake to North San Pedro 
Road - reversible high occupancy vehicle lane 
(northbound)

4 Marin 101 8.2 EIR San Rafael - Lucky Drive to North San Pedro Road 
- high occupancy vehicle lane (southbound). 

7 Los Angeles 1 30.4 ND Near Marina Del Rey - Culver Boulevard (Playa 
Vista Area Congestion Improvement Project) - 
replace overcrossing, widen from 4 to 6 lanes

7 Los Angeles 1 30.4 ND Near Marina Del Rey - on Lincoln Boulevard at 
Ballona Creek (Playa Vista Area Congestion 
Improvement Project) - construct bridge, widen 
from 4 to 8 lanes.  

7 Los Angeles 1 30.4 ND Near Marina Del Rey - on Lincoln Boulevard from 
Jefferson Boulevard to Fiji Way (Playa Vista Area 
Congestion Improvement Project) - widen roadway 
from 8 to 10 lanes

8 San Bernadino 215 4.0 EIR San Bernardino - Route 10 to Route 30 
Interchange - add 2 high occupancy vehicle lanes, 
modify interchange.  

Continue to wait for the ROD from FHWA. Latest version of text for ROD 
sent to FHWA in early June. Most or all of previous delay due to 
continuing revisions requested by FHWA.

EIR approved for both projects on 12/28/99.  Still waiting for the Record of 
Decision.

One document being prepared for these three projects on LA-1.  Comment 
applies to all three. ND delayed due to environmental impacts. Target for 
Final ND is 11/00 with PA&ED to follow at 2/01.

STIP Amendment pending for schedule revision.  One environmental 
document being prepared both projects on Sutter 99.  Target June 2002 
document circulation with a October 2002 approval.
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 4th Quarter 1999/2000 Fiscal Year
Environmental Phase Projects Delayed Outside Fiscal Year

Type of
Environmental

District County Route PM Document Project Description Reason for Environmental Delay

8 Riverside 215 R38.7 EIR Riverside - east junction Route 60 from Box 
Springs overhead to north of Fair Isle Drive -– 
reconstruct interchange, add 2 HOV lanes, 
construct truck climbing lane (SB).  

8 Riverside 215 40.3 EIR Riverside - east junction Route 60 from Box 
Springs overhead to north of Fair Isle Drive -– 
reconstruct interchange, add 2 HOV lanes, 
construct truck climbing lane (SB). 

8 Riverside 215 42.6 EIR Riverside - Chicago Avenue to Columbia Avenue; 
also Route 60 and 91 - construct I-215 flyover 
connector (southbound to eastbound), improve 
mainline. 

8 Riverside 215 42.7 EIR Riverside - Routes 91/60 Interchange -– construct 
northbound Route 215 to westbound Route 91 
flyover connector, mainline improvements. 

8 Riverside 215 R38.7 EIR Riverside - Box Springs Road to El Cerrito Drive - 
widen from 6 to 8 lanes for high occupancy vehicle 
lane, construct truck climbing lane (southbound). 

8 Riverside 215 37.7 EIR Riverside - Eucalyptus Avenue to Fair Isle Drive; 
also Route 60-Junction 60/215 Interchange to east 
of  Day Street - truck by-pass lane, reconfigure 
Day Street interchange. 

11 Imperial 7 1.2 EIR Near Calexico - Route 98 at Rood Road to Route 8 
- construct 4 lane expressway (NAFTA). New 
highway- Rte 98 to I-8 (Calexico): 

Delay due to recent design changes and studies for a new endangered 
species proposed for listing (mountain plover).  Target for Final EIR is 8/00 
with PA&ED to follow on 10/00.  

One environmental document is being prepared for the six projects on 
Route 215.  Comment applies to all six projects.  This is “risk design” and 
updates to the design have necessitated updated technical reports as well 
as completion of the Section 106 process. Submittal to FHWA for final 
approval and Record of Decision pending. Target for PA&ED is February 
2001.
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